
2020-01-15 Minutes - Brown Hill and Keswick Creeks Stormwater Board Page 1 of 9 
      
 

 

 

 

 
 

 

 

 

MINUTES OF A MEETING OF THE  

BROWN HILL AND KESWICK CREEKS  

STORMWATER BOARD 

 
HELD WEDNESDAY 15 JANUARY 2020 

 
 

The Kingston Boardroom at The Lion Hotel – 161 Melbourne Street, North Adelaide 

On Wednesday 15 January 2020 commencing at 5.30pm. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MEMBERSHIP 
 
Judith Choate (Chairperson)  
Rachel Barratt 
Paul Bowler  
Paul Gelston  
Geoff Vogt 
 

ATTENDEES 
 
Peta Mantzarapis, Project Director 
P Coonan, Minute taker 
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Acknowledgement of Country 
 

 
 

We would like to acknowledge this land that we meet on  
today is the traditional lands for the Kaurna people and that we  

respect their spiritual relationship with their country. 
 

We also acknowledge the Kaurna people as the custodians of the  
Adelaide region and that their cultural and heritage beliefs are  

still as important to the living Kaurna people today. 
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MINUTES 
 

 

BROWN HILL AND KESWICK 
CREEKS STORMWATER BOARD  

 
Meeting held Wednesday 15 January 2020 

Commencing at 5.30pm 

 

1. Meeting Administration 
 

1.1. Present 

• Judith Choate (Chairperson) 

• Geoff Vogt 

• Rachel Barratt 

• Paul Bowler (via phone) 

• Paul Gelston 

• Peta Mantzarapis, Project Director 

• Patricia Coonan, Minute taker 
 

1.2. Apologies 

Nil 
 

1.3. Minutes 

BHKCSB 79/19-20 
Moved:   Geoff Vogt 
Seconded:  Paul Gelston 

That the minutes of the meeting of the Brown Hill and Keswick Creeks 
Stormwater Board held on 28 November 2019 are received as a true and correct 
record. 

CARRIED 

1.4. Correspondence 

Nil 

1.5. Declaration of Interests 

Nil 
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2. Matters Arising from the Minutes 
 

2.1. Outstanding/Ongoing Action Items 

• Everard Park Agreement – The Project Director has received the completed 
document back from the City of Unley. The design plan will now be attached, 
and the agreement will then be executed.  

• Paper for the process for (re)appointment of Board Members – The 
documents will be presented to the February ARC meeting.  

• Action number 58 regarding the position paper is a duplicate and needs to 
be removed.  

• Review the Charter – This action is ongoing and can be removed from the 
action list. 

• Quarterly KPI’s report – KPI measures form part of the business plan 
requirements, as specified in the Charter. The draft business plan is being 
prepared. 

• Use recent City of Burnside stormwater modeling with Glenside as a test 
case to determine whether the SMP modeling is adequate – the design 
plans were provided to the Project Director from Glenside yesterday. 

• Four Year Plan Project delivery – The Board discussed this action and the 
following was noted:  

o The information and modelling provided to the Board at its meeting in 
November has been discussed with Peter Tsokas. The idea of 
reconsidering the benefit cost analysis will be put to the Owners 
Executive Committee on the basis that we may be able to arm the OEC 
with better information to lobby the State and Federal Government for 
funding.  

o There may be an opportunity to revisit the hydrological modelling with 
the State Government in line with the state-wide mapping currently 
being coordinated. 

o The Board agreed that escalation is a very large concern and is difficult 
to quantify.  

o The Board would like to see quarterly reports prepared for the OEC for 
the project (similar to that of which the Board receives) that can be 
provided to their respective Council Members with the first to be 
provided in February. The draft is to be circulated two weeks prior to 
each OEC meeting and sent to the OEC one week prior to the OEC 
meetings.  
 

Action: Project Director 
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• Appointment of Project and Contract Management Services for South Park 
Lands and Upper Brown Hill Creek (Area 1 – Everard Park) – ProcurePM 
has been appointed for South Parklands and Inside Infrastructure has been 
appointed for Upper Brown Hill Creek. Discussions regarding the contract 
conditions have occurred and the Project Director is comfortable that the 
conditions of the contract will be met. The contracts have now been drafted 
for consideration and have been provided to both providers and Botten 
Levinson for feedback. Project Director to provide to Chair for review and 
distribution to the Board. 

 

2.2. Action Items for Constituent Councils 

• Four Year Plan Project Delivery needs to be added to the next OEC meeting 
agenda.  

• Feedback is still required from the OEC before the Position Paper on 
Ownership and Control of Assets can be finalised.  

3. Policies  

3.1. Policy Summary – attached for information 

 The policy summary was noted.  

3.2.  Public Consultation policy – for adoption 

The Board noted the correspondence received from the Brownhill Creek 
Association during the public consultation period. The Project Director will 
provide a final copy of the adopted policy to the association and note the 
clarification change with respect to the reference to the Code of Practice for 
Meeting Procedures: add wording “in accordance with the Local Government 
(Procedures at Meetings) Regulations and the Subsidiary Charter)”. 

Action: Project Director 

BHKCSB 80/19-20 
Moved:   Geoff Vogt 
Seconded:  Paul Gelston 

That the Public Consultation policy be adopted with clarification to the reference 
to the Code of Practice for Meeting Procedures: add wording “in accordance with 
the Local Government (Procedures at Meetings) Regulations and the Subsidiary 
Charter)”. 

CARRIED 

4. Finance Matters 

4.1. Financial Summary 

The summary was noted. An issue with the colours was noted under the summary of 
operating income and expenses.  

Action: Project Director 
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4.2. YTD Financial Reports (to 31 December 2019) – for noting: 

4.2.1. Summary of Project Funding 

Noted. 

4.2.2. Statement of Comprehensive Income Against Budget 

Under the Council Operating Contribution, the Board noted that the 
‘Adjustments by Galpins’ and ‘Prior Year Adjustment’ lines need further 
explanation – footnotes to be added. 

Action: Project Director 

4.2.3. Statement of Financial Position 

Noted. 

4.2.4. Statement of Cash Flows 

Noted. 

4.3. Report in accordance with Regulation 10 of the Local Government (Financial 
Management) Regulations 2011 – for noting 

The report was noted. 

4.4. Draft 2020/21 Budget – for discussion 

The Board discussed the report and the following was noted:  

• A footnote should be added with further explanation of the asset expenses.  

• A mid-year review of the asset expenses will need to occur. The Regulation 9 
reports will prompt a review.  

• The Board and Salary fees need to indicate an increase by CPI each year. 

• Next month’s ARC meeting will be presented with a full budget prior to the 
Board reviewing it in March. 

Action: Project Director 

5. Register of Quotes and Jobs 

5.1. The register is attached for noting.  

  The register was noted.  

 

6. Project Works 

6.1. Everard Park – project report attached for noting 

6.1.1. Project report attached for noting 

The report was noted with one small change: Change ‘Procure PM’ to 
‘Inside Infrastructure’. 

Action: Project Director 
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6.1.2. Recommendation for award of culvert supply and issue of construction 
tender, for consideration and resolution 

Discussions have continued with respect to procuring culverts 
separately and approaches have been made to several organisations 
including Cook and Humes for quotes. Cook and Humes have provided 
their pricing and they are quite comparable. If a contract is to be entered 
into with Humes, it could then be novated to the construction contractor 
in the same way as if the contractor has procured them. There is a 
reduction in upfront costs for the moulds offered by Humes, reflecting a 
$35,000 discount.  

BHKCSB 81/19-20 
Moved:   Paul Gelston 
Seconded:  Paul Bowler 

That: 

1.  The report be received. 

2.  Humes be engaged to supply culverts for the Upper Brown Hill 
Creek Area 1 (Everard Park) project in accordance with design 
plans from WGA. 

3.  Two board members be delegated authority to sign the contract with 
Humes following finalisation of terms and conditions and review by 
Botten Levinson. 

4.  The open tender be released for construction of the culvert with 
evaluation criteria and weightings as follows: 

a.  Environment, WHS, safety plans 5% 

b.  Organisation Capability – experience performing similar works 
15% 

c.  Workforce Capability – key personnel, experience & availability 
15% 

d.  Execution and schedule – methodology/ plan, scope and 
schedule 30% 

e.  Commercial – pricing, contract departures, insurance 
compliance 30% 

f.  Local inclusion 5% 

5.  The evaluation criteria and weightings set out above be adopted as 
the standard weightings for construction tenders, to be included in 
both the Submission Evaluation Policy and tender documents. 

Weightings will be brought back to the Board by exception for discussion 
and approval if required. 

CARRIED 

Action: Project Director 
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6.2. South Park Lands – project report attached for noting 

The Board noted the report. A new cost estimate is underway. The Project 
Director noted that the new Project Manager has made significant progress since 
appointment.  Safety in design and value management workshops are being 
held tomorrow to discuss cost and efficiency of the project. A Stakeholder 
Engagement Plan has been put together and those discussions have 
commenced.  

6.3. Hawthorn Reserve – project report attached for noting 

The Board noted the report. The Project Director has received information 
regarding the remediation work and variations. We were anticipating up to a 
$53,000 variation but this has now been reduced to $25,000. A cost estimate for 
the remediation works has now come through from Shape since the variations 
have been finalised. There is a component of creek works and bank irrigation in 
the remediation works. The total cost to the subsidiary will be $40,000 and the 
total amount overall is $51,000. It was noted that there has been an issue with 
either the design or the construction or both and the Board is querying why the 
subsidiary is responsible for paying the $40,000 given City of Mitcham managed 
delivery. Council is obligated to demonstrate that it wasn’t a design or 
construction flaw.  The Project Director will request evidence to show that the 
remediation works were unavoidable.  

Action: Project Director 

6.4. Glenside Detention Basin – project report attached for noting 

The report was noted with one small change – change ‘2016’ to ‘2020’. The 
Project Director was waiting for the Glenside plans to be lodged with Council. 
The Project Director met with the contractors on Monday and the plans are going 
to Council next week. We have enough information now to go to Tonkin to 
discuss the stormwater modelling review. There is concern over whether the 
GPT’s will work for their intended purpose – ProcurePM will be coming back with 
some information. There is a question regarding the sedimentation catchment 
area in the Victoria Park wetland and whether we need the entire basin. Tonkin 
have included it as the Glenside plans had not been finalised but now that we 
know what is happening with Glenside, this may be revised.  

6.5. Discretionary Projects 

6.5.1. 14a Avenue St, Millswood – Project Director to provide update 

This is a matter that came to the Board last year. The owner’s property is subject 
to erosion within the creek bed under their house. The Project Director wrote a 
letter to the insurance company in March 2019 advising that the Board would 
deliver the required works but only if the owner/insurance company contributed 
$45,000 to the cost (25% of the total cost estimate) but no response was 
received. A new representative from the insurance company has now contacted 
the Project Director requesting that the matter be reconsidered by the Board. A 
report will be presented to the next Owners Executive Committee meeting in 
March followed by the March Board meeting. 

Action: Project Director 
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7. Other Business 

7.1. Position Paper – Ownership and Control of Assets – Project Director to provide 
update 

The proposed financial and accounting treatment paper that was circulated 
indicated that it is the Audit and Risk Committee’s paper, however it needs to be 
noted that it’s not our final view until it is worked through by the Owners 
Executive Committee. The Project Director will write to the OEC to advise that 
the paper was issued as a discussion paper and we are still awaiting final 
feedback. The paper has large implications and it is therefore imperative that the 
OEC takes time to consider it appropriately and provide feedback as the Board is 
relying on feedback from the OEC Council to form a final view.  

 

Points of agreement and points of difference need to be noted and the Board will 
need to take full guidance from the OEC. The Project Director advised that the 
three Councils that have provided feedback have raised very similar points 
particularly around projects that have already been completed, insurance, asset 
plans and maintenance. The Project Director is to identify the points that have 
been raised and seek direction from the Constituent Councils. 

Action: Project Director 

7.2. Grant Funding – Project Director to provide update 

The Project Director has now received all of the documentation and the 
proposed grant agreement relating to the NRM funding. The Project Director is 
working through some questions and responses will go the NRM Board shortly. 
We need to ensure the funding milestones can be achieved.  

7.3. Upcoming reporting requirements – work plan attached 

The Board noted the upcoming reporting requirements.  

7.4 Correspondence from Andrew King, City of West Torrens  

 The Project Director advised that a media alert came up about dead fish in the 
Patawolonga, due to water quality in Brown Hill Creek. The matter is being dealt 
with by the relevant authorities and the Board noted the matter.  

 

8. Next Meeting 

Wednesday, 18 March 2020 

 

9. Meeting Close 

The meeting closed at 7:18pm 


