
 

  P a g e  | 1 

BROWN HILL AND KESWICK CREEKS STORMWATER BOARD 
PROGRESS REPORT 
NOVEMBER 2020 
 
This report provides an update to our owner Councils in relation to the financial performance of the 
Brown Hill and Keswick Creeks Stormwater Board (BHKCSB) to 31 October 2020, an overview of capital 
works projects and insights into recent activities that may be of interest. 
     
Business Performance to 31 October 2020 (YTD) 
For the 2020/21 financial year to date, capital works expenses total $1.58m across 2 projects – South 
Park Lands and Upper Brown Hill Creek, Area 1 (Everard Park). 

Year to date, constituent Councils have been invoiced $2.789m for capital funding.  An additional capital 
funding invoice will be provided to each Council in January 2021 to bring the total Council contribution 
to $5.638m for the financial year.  The Stormwater Management Authority (SMA) contributed $1.52m in 
capital funding in July 2020 for expenses incurred during the January-June 2020 period.  In addition, the 
SMA will contribute an additional $5.3m in capital funding being funds in advance for 2020/21, as 
approved by the SMA Board in June 2020.   Approval of the Public Works Committee of Parliament is 
required prior to payment of these funds. The required report has been prepared and this process is 
underway. 

Year to date operating expenditure totals $127k against budget of $185k. 

 
High Level Capital Funding Summary – Whole of Project 

Council Funding SMA/Other Funding Total Funding Total Expenses 

$14,903,040 $7,203,254 $22,106,294 $15,826,701 

Unexpended funds are required for delivery of the South Park Lands project which will require 
significant expenditure over the 12-month construction timeframe. 

 

Presentations by Project Director 
The Project Director presented to the Audit Committees of the Cities of Unley, Mitcham and Burnside in 
May 2020.  The focus of these presentations was project governance, finances and capital project 
works. In addition, the Project Director conducted two Zoom briefing sessions in November with Council 
Mayors, Elected Members and staff invited to attend. 
 
The Project Director has been invited by City of West Torrens to present to the joint Southern and 
Western Adelaide Zone Emergency Management Committee meeting on 19th November. This Zone 
Committee, established pursuant to the State Emergency Management Plan, has membership including 
Chairperson, Police Local Commander, Zone Recovery Planner, Executive Officer (SES), Senior Managers 
from Local Government and members representing agreed stakeholders including community, non-
government organisations and business. 
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Whole of project delivery strategy 
Procurement for the whole of project delivery strategy has commenced with key components of the 
project including: 

 developing the concept design of each sub-project to the 30% design stage;
 using the 30% design plans to develop more robust and accurate cost estimates;
 consideration of property and stakeholder impacts to develop an understanding of the

requirements and allow for early engagement;
 development of a delivery strategy to consider the project as a whole and determine the most

optimum and efficient method of delivery;
 development of a well-informed and robust business case that considers each of the inputs

discussed above and arms the Owners Executive Committee with the information required to
seek additional project funding.

This project will progress over the coming months and will include engagement and consultation with a 
number of residential property owners. 

South Park Lands 
The South Park Lands project is being managed by ProcurePM and specifically relates to: 

Artist impression of wetland design 

Victoria Park/ Pakapakanthi/ 
Park 16 Wetland 
Located at the southern end 
of Victoria Park, the wetland 
will include areas of 
permanent water, areas 
that become inundated 
during ‘normal’ flows, and a 
broader area that will only 
become inundated during a 
large flood event along with 
a range of features that 
facilitate recreational use.  

Blue Gum Park/ Kurrangga/ Park 
20 Creek Works 

Works include construction of a 
low-level mound and the 
realignment of existing open 
channels in the southern 
section of the park.  The mound 
will be constructed to the south 
and west of existing playing 
fields and will stretch for a total 
of approximately 600metres.   

A shared use path will be 
constructed on top of the 
mound.   
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Early works have recently been delivered on site by BMD. These works involved removal of a large grove 
of Poplar trees situated adjacent the existing creek at the eastern side of the weland site.  Poplars are 
considered a weed species and are detrimental to the health of the creek network. Their removal was 
scheduled ahead of the main project construction to ensure works occurred in the tree’s dormant 
period and to allow sufficient time to treat any shoots or regrowth that occurs in the coming weeks. 

 
 

 

  
 
The plant supply contract has been awarded to Ecodynamics. Local provenance seed collection and 
plant propogation has commenced in preparation for supply in April/ May 2021. 

  
 
The construction tender has been released and will be awarded in the coming weeks. Establishment of 
the stockpile site is expected to occur in December 2020 with wetland construction commencing in the 
new year.  
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A community open day is scheduled for Saturday November 28th and will provide an opportunity for 
local residents and interested parties to review project plans and ask questions. 

 
 
Glenside 
This project involves enlargement of an existing detention basin from a capacity of 18ML to 37ML, to 
limit flow to the existing capacity of the culvert under the Fullarton and Greenhill Roads intersection.   

The Glenside site is being developed by Cedar Woods and flood mitigation infrastructure is now in 
place, including 3 large gross pollutant traps at the eastern side of the site, concrete channel along the 
northern Greenhill Road boundary and detention basin with pump. 

  
 
Upper Brown Hill Creek, Area 1 (Everard Park) 
The capacity of this section of Brown Hill Creek has now been increased with the former concrete open 
channel being replaced by a concrete covered culvert. The project location extends from Anzac 
Highway, Everard Park to Third Avenue, Forestville and provides an opportunity for City of Unley to 
extend Wilberforce Walk through to Anzac Highway. The site has now been handed over to the City of 
Unley for completion of the shared use path works at ground level. 
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Everard Park project 

 
Prior to works commencing – Jan 2020 

 
During construction 

 
Culvert Installation 

 
Project completion 

 
 
Progress on Key Matters 
Progress has been made on key matters in recent months, including: 

 Completion of the 2019/20 audit process 
 Completion of the 2019/20 annual report, accessible here: 

https://bhkcstormwater.com.au/wp-content/uploads/2020/10/BHKCS-Annual-Report-2019-20.pdf  
 Appointment of Rob Gregory as a new Board member, replacing Paul Bowler. 
 Review of the Board’s systems against the Better Practice Model – Internal Financial Controls 
 Establishment of new and review of existing Board policies to ensure good governance practices 
 Review of existing contract management processes and establishment of best practice 

document library 
 Asset management planning, following directive on ownership and control of assets 
 Report to Public Works Committee of Parliament to secure approval for Stormwater 

Management Authority funding to be provided in advance  
 
 
 
Peta Mantzarapis 
Project Director 
10 November 2020 


