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South Park Lands 

Currently, the predicted peak stormwater flows in Park Lands Creek are about double the creek capacity 
downstream of Greenhill Road.  The South Park Lands Project specifically relates to: 

Victoria Park/ Pakapakanthi/ Park 16 Wetland 

 

 

Located at the 
southern end of 
Victoria Park, the 
wetland will include 
areas of permanent 
water, areas that 
become inundated 
during ‘normal’ 
flows, and a broader 
area that will only 
become inundated 
during a large flood 
event along with a 
range of features 
that facilitate 
recreational use. 

The 100% design is now complete and tender documentation for the wetland construction is due for release.  
The procurement program has award of the tender occurring late-November 2020 with construction works to 
commence on site immediately thereafter. 

Early works have commenced to remove the Poplar trees located toward the south eastern corner of the site, 
adjacent the creek.  The contract for Poplar removal has been awarded to BMD.  These works are being 
undertaken now, while the trees are in their dormant period and involve lopping the trees, spraying and 
removing the stump.  A large area of soil will also be excavated to ensure the root systems are completely 
removed and to minimize risk of reshooting.  

 
Poplar removal – 27 August 2020 

 
Poplar removal – 27 August 2020 
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Poplar removal – 1 September 2020 

 
Poplar removal – 1 September 2020 

The plant supply contract has been awarded to Ecodynamics. Local provenance seed collection and plant 
propogation has commenced in preparation for supply in April/ May 2021. 

 
Plant propogation, Ecodynamics – 1 September 2020 

 
Seed collection, Ecodynamics – 1 September 2020 

Blue Gum Park/ Kurrangga/ Park 20 Creek Works  

 

Works include 
construction of a low-
level mound and the 
realignment of existing 
open channels in the 
southern section of the 
park.  The mound will be 
constructed to the south 
and west of the existing 
playing fields and will 
stretch for a total 
distance of approx. 600 
metres.  A shared use 
path will be constructed 
on top of the mound. 
Construction will follow 
the delivery of the 
wetland. 



PROJECT UPDATE – 9 SEPTEMBER 2020   
 

  P a g e  | 3 

Glenside 

This project involves enlargement of an existing detention basin from a capacity of 18ML to 37ML, to limit flow 
to the existing capacity of the culvert under the Fullarton and Greenhill Roads intersection.  The detention 
basin, together with other works in the South Park Lands is intended to reduce the peak stormwater flows 
along Park Lands Creek and further downstream. 

The Glenside site is being developed by Cedar Woods and bulk earthworks are currently being undertaken.  
Excavation of approximately 25,000m3 of material has been required to form the detention basin in addition 
to providing primary water quality treatment via 3 new gross pollutant traps at the eastern side of the site.   

 
Site inspection – 5 August 2020 

 
Site inspection – 5 August 2020 

 

Upper Brown Hill Creek, Area 1 (Everard Park) 

This project is located between Anzac Hwy, Everard Park and Third Ave, Forestville.  The section previously 
comprised an open creek channel which required works to increase its capacity.  Project works included 
installation of a covered culvert along the length of the creek from Anzac Hwy to Third Ave.   

Land has been acquired from 8 property owners along the southern side to facilitate the works. In addition, 
agreement is in place with 2 landowners at the northern side for their portion of the creek to be vested as 
open space as part of their land division. 

 
Pre construction 

 
Channel excavation – 15 May 2020 
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Channel preparation – 15 May 2020 

 
Culvert installation, eastern end – 19 May 2020 

 

 
Culvert installation, eastern end – 19 May 2020 

 
Kaurna monitoring – 5 June 2020 

 
Works adjacent the Wattyl Paint shop at the Anzac Highway end were quite challenging as a result of the site 
comprising large areas of uncontrolled fill – car parts, unstable soil with rubble and several fuel tanks were 
discovered. Bored piers were installed along the whole boundary for support following agreement with the 
property owner.  These works were undertaken late-June and into early-August. 

 
Pre excavation, western end – June 2020 

 
Temporary batter support – June 2020 

 
Fuel tank removal – June 2020 
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Channel excavation, Anzac Hwy end – 30 June 2020 

 
Channel preparation, Anzac Hwy end – 30 June 2020 

 

Backfilling, Anzac Hwy end – August 2020 
 

Transition structure, Anzac Hwy end – 
August 2020 

 
Transition structure, Anzac Hwy end – 
August 2020 

 

The site will now be handed over to City of Unley for completion of the shared use path works at ground level. 

 
Completed site, eastern end – pre practical completion walkover 
19 August 2020 

 
Completed site, Anzac Hwy end – pre practical completion 
walkover 19 August 2020 

 


