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Welcome
This project update provides our owner Councils and 
interested par�es informa�on on the current financial 
performance of the Brown Hill and Keswick Creeks 
Stormwater Board, an overview of capital works projects, 
and recent ac�vi�es of interest.
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Capital funding provided to the project to 31 May 2024 
includes:

• $28.2m from the 5 Cons�tuent Councils – the Ci�es 
of Adelaide, Burnside, Mitcham, Unley and West 
Torrens.

• $25.9m from the Stormwater Management 
Authority.

• $7.7m from the Commonwealth Government, 
being por�on of a total $21m commitment 
provided under 3 grant programs.

• $0.99m from other sources including Council 
contribu�ons to projects within their area and 
smaller State Government grant programs.

Financial Summary

Financial Summary as at 31 May 2024

The 2024/25 budget of the Brown Hill and Keswick 
Creeks Stormwater Board was adopted on 11 June 2024. 
The Board’s auditors for 2023/24 have also been 
recently appointed and the audit process will commence 
in the coming weeks.

FY24 YTD Opera�ng Summary

Income
Expenses
Net Surplus
Deprecia�on

Actual YTD
$1,097,713
($864,974)
$232,739
($154,479)

Budget YTD
$938,861
($795,605)
$143,256
($154,484)

Variance $
$158,852
($69,369)
$89,483
$5

The majority of the expense overrun relates to asset operating and maintenance requirements. These are reported separately herein.
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Stage 1 - Flood Deten�on
Deten�on storages in the upper
catchment that will reduce
the downstream flow rates.

Stage 2 - Lower Brown Hill Creek
Upgrading the flow capacity of Lower
Brown Hill Creek so that it can receive
the diverted flows from Keswick Creek.

Stage 3 - Flow Diversions
Diversion of flows from Keswick
Creek to Brown Hill Creek before
they can ‘break-out’ of the channel.

Stage 4 - Upper Brown Hill Creek
Upgrading the flow capacity of Upper Brown
Hill Creek and Glen Osmond Creek to prevent
‘break-outs’ and flooding of private property.

The Stormwater Management Plan outlines a whole of 
catchment flood mi�ga�on strategy that comprises 4 
stages:

Project Delivery

Two Commonwealth Government funding applica�ons 
have recently been submi�ed, including:

• Applica�on for $1.66m in funding under round 2 
of the Disaster Ready Fund to contribute toward 
detailed design and construc�on of works in 
Millswood and prepara�on of a whole of 
catchment flood model;

• Applica�on for $3.61m in funding under round 2 
of the Urban Rivers and Catchments Program to 
contribute toward detailed design and 
construc�on of works in Hawthorn.

If successful, this funding will be in addi�on to the 
$21m already secured under Commonwealth 
Government grant programs.

Representa�ves of the 
Na�onal Emergency 
Management Agency 
visited the Lower Brown 

Funding Applica�ons

Hill Creek and Upper Brown Hill Creek 
Millswood project works on 21 May 
2024 to film promo�onal material and 
interview project representa�ves 
including the Board’s Project Director, 
Program Manager, City of West Torrens 
Mayor and CEO, and a representa�ve of 
the Netley Residents Associa�on. 
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The con�nued dry weather throughout the autumn months has enabled our construc�on teams to achieve steady 
progress on the Lower Brown Hill Creek Upgrades.

Package 1A – Construc�on Update

The new concrete channel downstream of Watson 
Avenue is complete following the dewatering and 
clean-out of the sediment basin by Green Adelaide in 
March 2024. New fencing has been installed and the 
site has been reopened.

Package 1B – Construc�on Update

Beltrame Civil has completed the full length of the new 
concrete base from Watson Avenue to Harvey Avenue 
and has completed the new channel walls from Watson 
Avenue to Colle� Avenue.

Construc�on of the new channel walls from Colle� 
Avenue to Harvey Avenue is con�nuing and Beltrame 
Civil is preparing to demobilise from site at the end of 
June 2024, when regular rainfall and baseflows in the 
channel are expected to prevent further concrete 
pours. Beltrame Civil will cease their use of the vacant 
land at 19 Colle� Avenue at this �me.

Lower Brown Hill Creek
Packages 1 -3

Packages 1 to 3 of the Lower Brown Hill Creek Upgrade involves doubling the flow 
capacity of a 1.7-kilometre-long sec�on of channel between the south-eastern 
corner of Adelaide Airport and Birdwood Terrace. The channel is primarily situated 
within a 12-metre-wide drainage corridor owned by City of West Torrens. 

Package 1C – Construc�on Update

Watson Avenue has been open to through-traffic since 
December 2023 and has now reached prac�cal 
comple�on following installa�on of the new asphalt 
wearing course and linemarkings.

Package 1D – Construc�on Update

Camco (SA) has completed the construc�on of the 
Harvey Avenue crossing, and the road was re-opened to 
through-traffic at the end of May 2024. Camco (SA) has 
demobilised their site compound and will complete the 
fencing and verge reinstatement works throughout 
June and July 2024. SA Water will also undertake a 
modifica�on to the water main at the intersec�on with 
Fletcher Street, adjacent to the Harvey Avenue 
crossing, during this �me.
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Upcoming Works

The Brown Hill Keswick Creek Stormwater Project team are currently tendering the following works packages that 
will be constructed in the 2024/25 financial year:

Lower Brown Hill Creek
Packages 1 -3 con�nued...

• Package 1E – Harvey Avenue to Marion Road 
Channel Upgrades

• Package 2 – Marion Road Crossing Upgrade

• Package 3A – Marion Road to Birdwood Terrace 
Channel Upgrades

• Package 3B – Birdwood Terrace Crossing Upgrade
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The civil works and associated landscape reinstatement 
between Avenue and Regent Street have been 
completed and a prac�cal comple�on inspec�on was 
undertaken on 14th June 2024. The scope of this 
project has been extended to include addi�onal 
proper�es between Avenue and Malcolm Street and 
this component of the project has commenced, for 
comple�on post-winter 2024.

Upper Brown Hill Creek
Area 3, Millswood

The capacity of the sec�on of Brown Hill Creek from just downstream of Regent 
Street to just upstream of Avenue Street Millswood is being upgraded, including 
upgrade of the Regent Street culvert. The creek passes through several privately 
owned proper�es and the project team have been engaging closely with owners 
over the course of the design development and during construc�on.

Key Messages

Recent Works and Focus Areas
Recent ac�vi�es

• Comple�on of remaining civil works between 
Avenue Street and Regent Street.

• Landscape reinstatement on private property 
including irriga�on, plan�ngs and installa�on of 
safety fencing.

• Clean up and demobilisa�on from the licence areas.

• Earthworks and protec�ve shotcrete lining for the 
sec�on of channel through to Malcolm Street.

Upcoming works

• Comple�on of stone veneer and safety fencing.

• Issue Prac�cal Comple�on Cer�ficate for contract 
works (excluding extended sec�on to Malcolm 
Street).
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Status of Upper Brown Hill Creek Upgrades in the City of Unley
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Upper Brown Hill Creek meanders through privately 
owned property, except where the creek passes 
through Council owned reserves. The condi�on of 
Upper Brown Hill Creek, and the interface between the 
creek and adjoining land, varies along its length. For 
some property owners the creek represents an asset of 
high intrinsic value that is fully integrated with their 
landscaping, and for others the creek is less maintained 
and o�en delineated from useable yard areas by fences 
or walls.

The channel upgrade solu�ons along Upper Brown Hill 
Creek vary from naturalised channels with laid-back 
banks in public open space, to engineered walls 
constructed from natural stone or concrete blocks in 
private property.

The Board will be upgrading several sec�ons of Upper 
Brown Hill Creek in the 2025/26 financial year.

The upgrades in the City of Unley will include:

1. UBHC Area 1, Wilberforce Walk: Channel upgrades 
from Third Avenue to Leah Street in Forestville, 
including crossing upgrades at First Avenue and 
Second Avenue.

2. UBHC Area 1, Forestville Reserve: Channel 
upgrades from Ethel Street to the southern end of 
the Unley Swimming Centre in Forestville.

3. UBHC Area 2, Orphanage Park: Channel upgrades 
from Mitchell Street to Percy Street / Douglas 
Street in Millswood, including a crossing upgrade 
within the park.

These areas are shown below.

1

2

3

Upper Brownhill Creek Upgrades
New Works
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The upgrades in the City of Mitcham will include:

1. UBHC Area 5, Hawthorn: Channel upgrades 
through private property from Cross Road to 
Hampton Street in Hawthorn, including crossing 
upgrade at Hampton Street.

2. UBHC Area 6, Be�y Long Gardens: Channel 
upgrades through both private property and public 
open space from Balkissoch Road to Inverloch 
Avenue in Torrens Park.

These areas are shown below.

1

2

Upper Brownhill Creek Upgrades
New Works



1 Ridge Park Dam 2 Glenside Detention Basin - Channel 3 Pakapakanthi Wetland

4 LBHC Daly Street Bridge 5 UBHC Everard Park 6 UBHC Hawthorn Reserve
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Maintenance and Opera�ng
Report for Completed Works

Summary of Completed Works (as at 31 May 2024)

Sub-project

Ridge Park Flood Control Dam

Glenside Flood Deten�on Basin

South Park Lands Pakapakanthi 
Wetland & Creek Works

LBHC – Daly Street Bridge

UBHC Area 1 Everard Park

UBHC Diversion – DPTI Culvert

UBHC Hawthorn Reserve

Stage

Flood 
Deten�on

LBHC

UBHC

Responsibility for Maintenance1

City of Unley

BHKCSB – stormwater infrastructure delivered under the plan.

City of Burnside – all non-stormwater assets located on site.

BHKCSB – stormwater infrastructure delivered under the plan.

City of Adelaide – all exis�ng infrastructure and 
non-stormwater assets located on site.

BHKCSB – stormwater infrastructure delivered under the plan.

City of West Torrens – road components of the project.

BHKCSB – stormwater infrastructure delivered under the plan 
(culvert).

City of Unley – ground level improvements associated with 
the shared use path.

DPTI

BHKCSB – stormwater infrastructure delivered under the plan.

City of Mitcham – all exis�ng infrastructure and 
non-stormwater assets located on site

1 Responsibility for clearing blockages within the creek is always the responsibility of the property owner.
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Maintenance and Opera�ng
Report for Completed Works

YTD Annual Maintenance Budget vs Actual

Glenside Deten�on Basin1
Pakapakanthi Wetland2
Other Works
Total

Actual YTD
$99,258
$217,532
$0
$316,790

Budget YTD
$121,000
$126,500
$9,167
$256,667

Variance $
($21,742)
$91,032
($9,176)
$60,123

1 Glenside actuals include once a year clean behind screens which was undertaken in August 2023. The scheduled April clean of GPTs 
was not required due to extended period of dry weather. 

2 Wetland actuals include targeted algae and weed (Eragrostis and Kikuyu) removal in October-November. This requirement is likely to 
reduce as the wetland establishes. The defects period expired on 6th May 2024 and open tender has been released for ongoing 
wetland maintenance contract. This will provide increased certainty regarding expected costs and will remove the need for multiple 
layers of administrative oversight through construction contractor. The maintenance expense overrun is being funded using surplus 
operating funds held by the Board


