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Financial Summary  

This report provides an update to our owner Councils and interested parties on the current financial performance of the Brown Hill 
and Keswick Creeks Stormwater Board, an overview of capital works projects, and recent activities of interest. 

Prepared by Peta Mantzarapis, Project Director 
 

 
 
 
 
 
 

 

 

 

 

 

 

Business Case, Funding Campaign and Reference Design 

 

This project includes two key components: 

1. Development of a business case that will arm the 

Board and Constituent Councils with the information 

required to seek additional project funding; and 

2. Development of the concept designs to the 

preliminary (30%) reference design stage for 

remaining works. 

The scope has now been expanded to also include a 

funding campaign aimed at securing Federal Government 

commitment.  

Opportunities to align the delivery timeframes of the 

Lower Brown Hill Creek upgrade and Flow Diversions with 

the North South Corridor Torrens to Darlington (T2D) 

project will be pursued.  

We are liaising with Local, State and Federal candidates to 

ensure they are aware of our project and the merits of 

committing funds. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Recent Activities 

 Reference designs for Lower Brown Hill Creek 
(LBHC) and Flow Diversions almost complete 

 Constructability review of LBHC Upgrades and 
Keswick Creek Flow Diversions completed 

 Boundary surveys being finalised 

 LBHC upgrade can now move toward detailed 
design 

 Continuing reference design process for Upper 
Brown Hill Creek and Glen Osmond Creek upgrades 

 Business case finalised and distributed to the Board, 
Constituent Councils, Stormwater Management 
Authority; along with political stakeholders; and in 
support of funding applications 

 Focus shifted to the funding campaign and securing 
Federal Government commitment 

as at 28 February 2022  
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South Park Lands 

Victoria Park/ Pakapakanthi (Park 16) Wetland 

 

Completion of the Victoria Park/Pakapakanthi (Park 
16) wetland is expected mid‐April with the stockpile 
site being demobilised over April/May. The large rain 
event late‐January was a good opportunity to test the 
function of the wetland and some issues were 
identified with these being resolved in the final stages 
of work. The project team is carefully managing the 
timing of plants going in to ensure best opportunity 
for successful establishment. 

The plant supplier suffered some irrigation issues and 
a rabbit plague with loss of some plants. Suitable 
alternative species were sourced in consultation with 
the designer to ensure no disruption to timing of 
the works. 

Recent site visits have included a tour with 
representatives of the Adelaide Park Lands 
Association, a visit by SA Police and attendance by City 
of Adelaide staff as part of the asset management plan 
consultation.  Media coverage has included an online 
link to the wetland overview video by The Advertiser 
on 4 January, an article in The Advertiser on 
24 January focussing on the impact a ‘big flood’ would 
have, interview with Michael Keelan on 5AA on 6 
February and interview with Jules Schiller on ABC 
Radio on 4 March. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Recent Activities 

 Construction of the inlet pond and overflow weir 

 Installation of boardwalks, landscaping and 
gabion baskets 

 Construction of footpaths, shelter and rock 
crossings 

 Completion of retaining wall and installation of 
temporary irrigation 
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Blue Gum Park/ Kurangga (Park 20) 

 

Leed Engineering commenced construction on site in 

September 2021 and made significant progress prior 

to Christmas. Works halted over the Christmas/New 

Year period to avoid TreeClimb’s peak period.  Works 

recommenced in February. 

Two potential heritage discoveries have been made. 

All works on site ceased and an exclusion zone was 

established in line with our Cultural Heritage 

Management Plan. The archaeologist confirmed that 

the remains were not human and works resumed.  The 

practical completion date is 23 August 2022. 

 

 

 

 

 

 

 

 

 

 

 

   

Recent Activities 

 Re‐establishment on site including pedestrian 
management systems 

 Completion of tree removals 

 Construction of drainage lines, containment 
mound and paths 
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Upper Brown Hill Creek, Area 1 (Everard Park) 

 

Construction of the Everard Park works was 

completed in August 2020 and the site was handed 

over to the City of Unley for completion of the 

Wilberforce Walk shared use path works at 

ground level. 

The 12‐month defects liability period expired in 

August 2021 and an inspection was undertaken. The 

Final Completion Certificate has been issued. 

All property compensation matters have been 

finalised and the last of the claims for professional 

fees are now being settled. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Upper Brown Hill Creek, Area 3 (Millswood) 

 

This project involves capacity upgrades in a section of 

privately owned creek between Regent Street and 

Avenue Street, Millswood. 

Detailed design plans have been provided by WGA. 

A landscape architect has been engaged to provide 

advice on replacement plantings and work with owners 

to minimise impacts. We propose to commence 

construction after winter base flows subside. 

 

 

 

 

 

 

 

 

 

 

 

 

 

1.     

Recent Activities 

 Geotechnical and environmental testing 

 Engineering and property boundary survey 

 Cultural heritage consultation 

 An expression of interest process concluded 
and respondents shortlisted in anticipation of 
construction commencing after winter, when 
base flows subside. 

 Consultation with affected property owners 
has been ongoing 

 Owners were provided with plans and 
information 

 Removal and impact of vegetation has been 
the main concern expressed by owners 
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Upper Brown Hill Creek, Area 1 (Forestville) 

 

There is a small package of works being delivered between Charles Street and Ethel Street, Forestville. Delivery of this 

section has been prompted by the development of the property at 18 Ethel Street, where 3 townhouses will be 

constructed with one spanning the open concrete channel which intersects the site.    

The Stormwater Management Plan provides that “the channel has to be increased in capacity by around 20%. It is 

possible that the increased capacity is achieved by increasing the height of the walls (about 2m existing) by up to 

0.5m”. Design plans have been provided to achieve this objective and works have been tendered with the Millswood 

construction process to ensure efficiencies are achieved. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Glenside 

 

This project involved enlargement of an existing 

detention basin from a capacity of 18ML to 37ML to 

limit flow to the existing capacity of the culvert under 

the Fullarton and Greenhill Roads intersection.  

The detention basin, together with works in the South 

Park Lands is intended to reduce the peak stormwater 

flows along Park Lands Creek and further downstream. 

The project works have been completed and given 

that the stormwater infrastructure has been in 

operation for several months, we have had the 

opportunity to monitor performance. 

Some issues have been identified including failure of 

the pump and design issues associated with the 

capacity of the channel, overtopping of flows and 

interaction with landscape components. 

Ongoing liaison is continuing between the Board’s 

project director and technical advisor, Council 

representatives, Cedar Woods and the Glenside design 

team to ensure issues are resolved.  
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Asset Management Plan, Licences and Service Level Agreements 

 

A draft Asset Management Plan (AMP) was prepared 

mid‐2021 and provided to Council representatives for 

feedback.  Following amendment, the draft AMP was 

presented to the Board and Owners Executive 

Committee in November 2021.  Feedback provided at 

that meeting informed the position that: 

 The Board will be responsible for the maintenance 
and upkeep of all structural stormwater 
infrastructure delivered under the SMP. 

 The property owner will be responsible for the 
maintenance and upkeep of any existing assets, all 
new non‐stormwater assets (including ancillary 
structures such as footbridges, boardwalks, shelters, 
etc.) and all landscaping components (including 
requirements such as weed control and mowing; 
except for wetland plants which are integral to the 
successful operation of the wetland). 

 Annual inspections and longer‐term condition 
audits are to be coordinated directly by the Board 
to ensure consistency in the approach and level of 
maintenance being delivered across the network. 

 Ongoing maintenance requirements are 
determined by the Board and defined within the 

IAMP; the relevant Council is then responsible for 
coordinating the required maintenance activities in 
consultation with the Project Director, with the 
cost of such works being passed on to the Board. 

 A licence will be granted by the relevant 
Constituent Council pursuant to s206 of the Local 
Government Act 1999. A licence may be granted 
for a maximum term of 42 years and authorises the 
conduct by the Board of specified activities on the 
land.  

Further amendments have been made to the AMP 

and an additional round of consultation is now 

being undertaken with each Constituent Council.  

Draft licences and service level agreements are 

being prepared for completed works.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 

 


