

31 July 2023

Brown Hill Keswick Creek Stormwater Project Update


Dear resident,

Due to the above-average rainfall and early onset of baseflows in the channel it was determined to place the channel upgrade works on hold in June. These works will resume in September once the flows are able to be managed by the temporary pump systems.

During June and July the upgrade of the Beare Avenue / Watson Avenue intersection was substantially completed, and it has now been re-opened to the public with vehicle speed restrictions and designated cycle and pedestrian routes in place.

When the channel upgrade works resume the intersection will be subject to temporary work zone traffic management during working hours. The final layer of asphalt surfacing at the intersection will be installed after the channel upgrade works are completed.

These works are being managed on behalf of the Brown Hill and Keswick Creeks Stormwater Board.



Contact:

Project Manager – Brett Shuttleworth

✉ brett.shuttleworth@bhkcstormwater.com.au

☎ 0401 574 416

For more information on the Brown Hill Keswick Creek Stormwater Project, please visit:

🌐 www.bhkcstormwater.com.au

☎ 1800 934 325

✉ info@bhkcstormwater.com.au

