

25 June 2024

# Brown Hill Keswick Creek Stormwater Project Update

Dear resident,

The continued dry weather throughout the autumn months has enabled our construction teams to achieve steady progress on the Lower Brown Hill Creek Upgrades.

## Package 1B – Construction Update

Beltrame Civil has completed the full length of the new concrete base from Watson Avenue to Harvey Avenue and has completed the new channel walls from Watson Avenue to Collett Avenue. Construction of the new channel walls from Collett Avenue to Harvey Avenue will continue throughout winter until regular rainfall and baseflows in the channel prevent further concrete pours.

Beltrame Civil will cease their use of the vacant land at 19 Collett Avenue at the end of June 2024. Site amenities will be relocated to the road verge at the intersection of Debra Court and Harvey Avenue, and Beltrame Civil will gain access to the channel and store equipment and materials at the cul de sacs in Collett Avenue and Beltrame Court.

## Package 1D – Construction Update

Camco (SA) has completed the construction of the Harvey Avenue crossing, and the road was re-opened to through-traffic at the end of May 2024. Camco (SA) has demobilised their site compound and will complete the fence and verge reinstatement works throughout June and July 2024. SA Water will also undertake a modification to the water main at the intersection with Fletcher Street, adjacent to the Harvey Avenue crossing, during this time.



*Final concrete pour for new channel base*



*New asphalt pavement at the Harvey Avenue crossing*

### Upcoming Works

The Brown Hill Keswick Creek Stormwater Project team are currently tendering the following works packages that will be constructed in the 2024/25 financial year:

- **Package 1E** – Harvey Avenue to Marion Road – Channel Upgrades
- **Package 2** – Marion Road – Crossing Upgrade
- **Package 3A** – Marion Road to Birdwood Terrace – Channel Upgrades
- **Package 3B** – Birdwood Terrace – Crossing Upgrade

Further details on the timing and traffic management for these works will be provided in the coming months as the tender processes are finalised.

These works are being managed on behalf of the Brown Hill and Keswick Creeks Stormwater Board.

### Contact:

**Project Manager – Brett Shuttleworth**

✉ [brett.shuttleworth@bhkcstormwater.com.au](mailto:brett.shuttleworth@bhkcstormwater.com.au)

☎ 0401 574 416

For more information on the Brown Hill Keswick Creek Stormwater Project, please visit:

🌐 [www.bhkcstormwater.com.au](http://www.bhkcstormwater.com.au)

☎ 1800 934 325

✉ [info@bhkcstormwater.com.au](mailto:info@bhkcstormwater.com.au)

