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MINUTES OF A MEETING OF THE  

BROWN HILL AND KESWICK CREEKS  

STORMWATER BOARD 

 

 HELD THURSDAY AUGUST 16, 2018, AT 6.00 PM 

 

At the City of Unley 

181 Unley, Road, Unley 
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MINUTES 

August 16, 2018 

1. Meeting Administration 

1.1. Present: 

J Choate (Chairperson) 

R Barratt 

P Bowler 

P Gelston 

G Vogt 

In attendance: 

Michael Salkeld, Project Director 

Dallis Von Wald, City of Unley  

J Kerr, Minute taker 

1.2. Apologies: 

Nil 

1.3. Minutes – August 9, 2018 

Moved:  P Gelston 

Seconded: G Vogt 

BHKCSB6/18-19 

CARRIED 

That, with the correction at Item 4.1.1 of ‘Envision’ to ‘Advision’, the minutes of 

the Brown Hill and Keswick Creeks Stormwater Board held on August 9, 2018, 

be accepted as a true and correct record of the proceedings. 

1.4. Correspondence 

The letter from J Choate dated August 9 was noted. 

1.5. Declaration of Interests 

Nil 

2. Matters arising from the minutes: 

2.1. Premises 

The Chair has followed up about this matter and is waiting for the CEOs’ 

response. 

2.2. Funding 

2.2.1. Status 

The Chair has followed up and is waiting for the CEOs’ response. 

2.2.2. Financial modelling 

(a) It was noted that the modelling undertaken by Advision showed an 

economic benefit from a shorter timeframe for project delivery, but 

no significant cost savings because of the cost of borrowing to fund 

the works. M Salkeld is to provide a summary of the advice 

provided, including the assumptions 

Action: M Salkeld 

(b) It was agreed that the approach to John Comrie be deferred until 

later in the year. 
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2.2.3 AMLRNRM Grant 

R Barratt reported on her contact with the AMLRNRM which indicated 

its willingness to work together with the project when implementing 

initiatives that affect the creek line.   

Moved:  G Vogt 

Seconded: P Bowler 

BHKCSB7/18-19 

CARRIED 

That no application be made for a grant from the AMLRNRM in 2018. 

2.3. Staffing: 

2.3.1. Executive Officer: 

(a) Position description 

The latest draft of the Executive Officer’s position description was 

tabled, having been amended to reflect feedback to date. It was 

agreed that although an understanding of technical issues is 

essential, it is not necessary for the appointee have engineering 

qualifications.  Governance and strong interpersonal skills are 

important while project and stakeholder management experience 

are critical. Further suggestions about the position description are 

to be made out of session via email, with the final version to be 

complete by September 20.  The salary package, which may 

include a car, can be negotiated later. 

(c) Alternatives for engagement 

This is in train. 

(d) Procurement of recruiter 

The procurement matrix for the City of Unley was tabled.  Three 

written quotes will be required, with the position to be advertised 

in the Local Government Jobs Directory and via the selected 

recruiter.   

An RFP is to be drafted by D Von Wald, and is to be issued to 

Hender, Matt Hobby and CTC. 

Action: D Von Wald 

2.4 Engagement of an auditor 

The Chair declared a conflict of interest so will not be part of the 

procurement process for an auditor, which is to be undertaken in the 

New Year. 

2.5 Establishment of bank account and signatories 

Moved: P Gelston 

Seconded: G Vogt 

BHKCSB8/18-19 

CARRIED 

That a call for expressions of interest for provision of banking services 

to the subsidiary be made to the NAB, Bendigo Bank and People’s 

Choice Credit Union. 

The Chair declared a conflict of interest so the selection process for the 

bank is to be led by G Vogt. 



 

   

2018-08-16 Minutes Brown Hill and Keswick Creeks Stormwater Board Page | 4 

To assist in this process, D Von Wald is to determine the number of 

project transactions per month, the turnover per month and the cash at 

bank at present. Criteria to be used in assessing the banks’ responses 

include transaction fees, size of transactions and banking systems. 

Action: D Von Wald  

 

The CV of a potential provider of financial services to the subsidiary was 

tabled.  

Moved: G Vogt  

Seconded: P Gelston 

BHKCSB 9/18-19 

CARRIED 

That J Scrymgour be invited to submit a proposal for provision of 

financial services to the subsidiary. 

Action: J Kerr 

2.6 Establishment of Audit and Risk Committee 

Moved: G Vogt  

Seconded: P Gelston 

BHKCSB10/18-19 

CARRIED 

That R Barratt, G Vogt and P Gelston are to be appointed to the Audit 

and Risk Committee. 

3 Business Plan 

The Project Director spoke to the draft business plan previously circulated. It was 

noted that the work in the South Parklands will be delayed due to the approval 

process and requirement for community consultation. It was agreed that a list of 

required approvals be provided, showing which can be concurrent and which must 

be consecutive. 

Action: M Salkeld 

There was discussion about a potential development at Everard Park that has 

implications for the project and its work in the creek line. The City of Unley may 

wish to undertake associated works at its expense. This is to be discussed at an 

Elected Member briefing on August 20.  Following the Council’s decision, M 

Salkeld is to provide details of the next steps and risks if these works were to 

proceed. 

Moved:  P Gelston  

Seconded: P Bowler 

BHKCSB11/18-19 

CARRIED 

That the Board endorse the inclusion of works at Everard Park in the 2018/19 

program of works, subject to satisfactory agreements being reached with the other 

parties, with an updated project budget to be provided for the September 20 Board 

meeting. 

The updated project plan is to be circulated electronically to the Board, with 

feedback to be provided to M Salkeld.  He is to then provide a final version with a 

covering memo. 

Action: M Salkeld 
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4 General Business 

4.1 Project update communication 

At a date to be agreed at the September 20 meeting, M Salkeld is to provide 

an update on the preparation of materials to be used in lobbying. The 

materials are to address both the arguments for expediting project delivery 

and the risks of not doing so.  It was noted that a brochure is currently being 

produced by the City of Adelaide’s marketing department. 

4.2 Registration for GST and ABN 

These are being arranged by Mark Booth of BRM Holdich.  

4.3 Next meetings 

On September 20, there is to be a meeting of the CEOs and the Board, 

followed by a meet and greet session with the Mayors and CEOs of the 

constituent councils, with the Board meeting to follow. 

On October 18, the Board will have a project site visit followed by a Board 

meeting.  The Community Bus is to be booked for the site visit 

Action: D Von Wald 

Future meeting agendas are to include standard items such as finance 

reports, WHS, project updates. 

Action: J Choate/R Barratt/J Kerr/D Von Wald. 

5 Meeting close: 

The meeting closed at 8.55pm 

 

 

 

 

 

 ................................................  

Chairperson 

 

 ................................................  

Date:  

 

 


